Bond Radar

Results, practicality and next steps — discussion pack

Item	Detail
Use case	AI DCM / Use Case 6 – Market Signals (Bond Radar)
Meeting	Line-manager review, 6 November 2026
Prepared by	Shadi Nashed
Status	Development on three target clients (Vodafone, Siemens Energy, SoftBank); rule version development-2, aligned with DCM meeting decisions
Contents	One-page briefing · Meeting plan · Requirements · Signal definitions · Results · Practicality assessment · Next steps · Questions and answers
Attachments	Dashboard (HTML), screenshots, signal workbooks, requirements v1.1, alignment review — see the meeting-pack folder

All figures are development evidence; no business trigger is confirmed.

Bond Radar — one-page briefing

Status at 5 November 2026 · development on three target clients (Vodafone MG001356, Siemens Energy MG102229, SoftBank MG101624)

Why

DCM bankers want to see, early, which clients may need bond financing, using **internal HSBC signals** that are invisible from the market: facility drawings, new facilities, hedging activity, KYC, covenants and rating advisory. Today this context is assembled by hand, if at all. The agreed output is a **dashboard rather than email triggers**, in the style of the existing LAF board.

What has been built

- **A working signal engine.** It takes manual Starburst extracts from six internal sources, resolves them to client groups and produces auditable evidence. Every record traces back to its source row.
- **Signal rules that match the DCM meeting decisions.** These were agreed with Jerome, Simonti and the team (rule version *development-2*):
  - any Cat A drawing over EUR 50m
  - new facilities dated by credit approval
  - two pre-hedging signals
  - covenant pressure within half a turn of the maximum
  - rating advisory from call reports
  - investor sales dropped
- **A self-contained dashboard** in HSBC style: KPIs, client signal matrix, drill-downs, charts, evidence explorer, owner-review queue, definitions and sources.
- **Reports:** an overview workbook, eight signal/context workbooks, definitions, findings and requirements v1.1. 87 automated tests pass.

What the data shows

	Result
Records	631 development records: 71 signal evidence, 560 context
Live signal	**SIG02:** 9 facilities approved by credit in the last 90 days (Vodafone 7, Siemens Energy 1, SoftBank 1)
SIG01 Cat A drawings	8 comparisons, none assessable as material: the drawn-amount field is blank in CLO; FX and participation are not supplied. SoftBank has USD 179.7m drawn on a term loan but no prior snapshot
No data yet	SIG03A swap roll, SIG03B pre-hedge enquiry, SIG04 KYC (empty export), SIG06 covenants, SIG07 call reports (CME)
Context	Utilisation: 5 ratios above 70%. Credit: 18 CRRs; Cat A on 85 of 105 Facilities rows

	Result
Confirmed triggers	0. Owners must sign off definitions first; 44 owner questions are listed
Best example	SoftBank: a new USD 400m facility approved 17 Sep 2026. The same facility ID shows USD 179.7m drawn as a Cat A term loan, and DRR independently shows USD 179.7m used of a USD 400m limit. It shows what the board is for, but needs validation

Is it practical?

Yes, as a phased pilot. Not yet as a full production board. The interface is proven and cheap to extend. The value depends on four things outside the dashboard:

1. production data feeds, starting with LoanIQ drawn amounts and participation
2. entity matching at scale
3. definition sign-off by data owners
4. an MNPI/entitlement decision for call reports

With today's data the board shows one live signal. That is enough to demonstrate the approach, not enough to change banker behaviour.

Recommendation

Phase 1 pilot (6–8 weeks, indicative):

- 20–30 IG Cat A clients, chosen with Jerome
- signals: SIG02 + SIG01 (once LoanIQ drawn amounts arrive) + debt-maturity windows + the LAF news feed
- weekly refresh, used by 3–5 DCM originators
- **in parallel, back-test** the signals against the completed-deals file and Dealogic, to show whether they precede real issuances

Asks

1. Agreement to run the Phase 1 pilot.
2. Sponsorship of the data requests: LoanIQ drawn + participation, derivatives trades, financial covenant tests.
3. Start the CME call-report governance review (MNPI and entitlements).
4. Named time and data-engineering support; agree the production route (AI Markets).

Meeting plan — Bond Radar results and practicality

Meeting: Bond Radar (AI DCM / Use Case 6 – Market Signals) · results, development status and practicality of a banker-facing board

Date: 6 November 2026 · **Length:** 60 minutes (a 45-minute version is marked (45 min))

Presenter: Shadi Nashed · **Attendee:** line manager

Objectives for the meeting

1. Share what has been built and what the data shows, with honest limits.
2. Agree whether a banker-facing Bond Radar board is practical, and in what form.
3. Leave with decisions on the pilot scope, data-access escalation and resourcing.

What to bring / have open

Item	File
Dashboard (live demo, works offline)	`attachments/dashboard/dcm_signals_dashboard.html`
Screenshots (backup if the demo can't run)	`attachments/dashboard/screenshots/`
One-page briefing	`02_BRIEFING_ONE_PAGER.md` (also in `Bond_Radar_Manager_Briefing.docx`)
Practicality assessment	`06_PRACTICALITY_ASSESSMENT.md`
Next steps and roadmap	`07_NEXT_STEPS_AND_ROADMAP.md`
Likely questions with answers	`08_QUESTIONS_AND_ANSWERS.md`
Reports	`attachments/reports/SIGNAL_OVERVIEW.xlsx` and the per-signal workbooks

Agenda

#	Time	Topic	Goal	Material
1	0–5	Context and purpose	Re-establish why DCM wants Bond Radar	02 one-pager, 03 requirements
2	5–15	Demo of the dashboard	Show the working board and its drill-downs	Dashboard (demo script below)
3	15–25	Results: what the data tells us	Present findings honestly: one live signal today, several data gaps	05 results
4	25–30	Alignment with DCM requirements	Show the board now follows Jerome's definitions	03, 04, alignment review

#	Time	Topic	Goal	Material
5	30–45	Practicality: can we build this for users?	Discuss feasibility, effort, risks and options	06 practicality
6	45–55	Decisions and asks	Get decisions on pilot, escalation and resources	Decision list below
7	55–60	Next steps and close	Agree owners and dates	07 roadmap

(45 min) **45-minute version:**

- Shorten the demo to 7 minutes: steps 1, 3, 4, 6 and 9 below.
- Cover results and alignment together in 8 minutes.
- Keep the practicality section (15 minutes) and the decisions (10 minutes) intact.
- Close in 5 minutes.

Talking points by section

1 · Context (5 min)

- DCM wants to know **which clients may issue bonds**, early, from internal signals they cannot see today. Today, LAF casts a wide net manually: news, filings and matching done by teams in India.
- The agreed format is a **dashboard, not email alerts**, to avoid information overload. The LAF board is the design reference.
- This phase is **development on three known clients**: Vodafone, Siemens Energy and SoftBank. The aim is to prove the data and definitions before scaling.

2 · Demo (10 min) — see the demo script below

3 · Results (10 min)

Headline:

- The engine and board work end to end on real data.
- Under the agreed definitions, **one signal (SIG02, new facilities by credit approval date) produces candidates today: 9 facilities** approved in the last 90 days.

Why so few? It is a data problem, not a design problem:

- the drawn-amount field needed for SIG01 is blank in the CLO extract
- there is no derivatives or enquiry source (SIG03A/B)
- the KYC export is empty (SIG04)
- there are no covenant tests (SIG06)
- call reports (SIG07) need CME access

Best example:

- SoftBank's new USD 400m facility was approved 17 Sep 2026.
- The same facility ID shows USD 179.7m drawn as a Cat A term loan.

- DRR independently shows USD 179.7m utilised of a USD 400m limit.
- That is Jerome's pattern of a new facility that is being drawn. It needs validation before it can be called a trigger.

What we learned that matters:

- Credit approval and creation dates differ for most older facilities.
- Cat A is in the Facilities data and can filter drawings.
- SoftBank has a USD 179.7m term-loan drawing with no prior snapshot to compare against.

4 · Alignment (5 min)

- After the DCM meetings, every signal was re-defined to Jerome's wording:
  - any Cat A drawing over EUR 50m
  - the credit approval date
  - two pre-hedging signals
  - covenant pressure within half a turn
  - rating advisory from call reports
  - investor sales dropped
- Code, results, reports and the dashboard were all updated (rule version development-2). 87 tests pass.

5 · Practicality (15 min) — the core of the meeting

- **The board itself is the easy part.** It is built and reuses the LAF style.
- **The hard parts:**
  1. production data feeds and daily refresh
  2. entity matching at scale
  3. owners signing off definitions
  4. MNPI and entitlement rules for CME
  5. an operating model (who runs it)
- **Signal by signal:** build now (SIG02, maturity windows); build after one data request (SIG01, SIG03A); needs a governance decision (SIG07/SIG05); park (SIG03B).
- **Recommendation:** a **phased pilot**. Phase 1 is an MVP for ~20–30 investment-grade clients with SIG02 + SIG01 (once LoanIQ drawn amounts arrive) + debt maturity windows + the existing LAF news feed, refreshed weekly, used by 3–5 DCM bankers. In parallel, back-test against the completed-deals file to prove value.

6 · Decisions and asks (10 min) — see the list below

7 · Close (5 min)

- Confirm the owners and dates in `07_NEXT_STEPS_AND_ROADMAP.md`.
- Agree the next check-in (suggest two weeks).

Demo script (dashboard)

Open `attachments/dashboard/dcm_signals_dashboard.html` in a browser. It is one file and needs no internet.

1. **Header and KPIs:** 71 signal records, 9 test candidates, 5 signals without data, 560 context records, 0 confirmed triggers. *"Everything here is development evidence, not alerts."*
2. **Radar:** one shape per client. Toggle *Development tests* and *Evidence coverage*. Point out that only the New facility axis fires.
3. **Client view:** each row is a client and each cell a signal. Red is a test candidate, amber is evidence needing validation, grey is missing data.
4. **Click SoftBank:** the drill-down shows the FCL facility approved 17 Sep in SIG02 and the same ID with USD 179.7m drawn in SIG01. Then **click Vodafone** to open its drill-down. It shows the 7 facilities approved on 17 Sep, the Cat A sub-limits with no drawing increase, the utilisation context and the CRR context.
5. **Development tests:** the approval-age chart with the 90-day band; the utilisation strip shown as context.
6. **Signal catalogue:** 7 signals, 2 with evidence; SIG05 excluded; two context datasets.
7. **"What the meetings changed":** the six decision cards, each with a "before" line.
8. **Evidence explorer:** filter SIG02 → *Test candidate*, click a row, show the lineage back to the source CSV record.
9. **Owner review queue:** 44 questions that source owners must answer before triggers can be switched on.

Backup: if the browser can't open the file, use the PNGs in `attachments/dashboard/screenshots/`.

Decisions to ask for

#	Decision	Recommended answer
D1	Proceed to a **Phase 1 pilot** of the board?	Yes: phased MVP with clear exit criteria (see 06)
D2	**Pilot scope:** which clients and which bankers?	20–30 IG Cat A clients chosen with Jerome; 3–5 DCM originators
D3	**Sponsor escalation of data requests**: LoanIQ drawn + participation, derivatives trades, financial covenants	Manager to sponsor with Roksana's credit team and the markets data owners
D4	**CME call reports (SIG05/SIG07):** start the MNPI/entitlement review now or defer?	Start the governance conversation now; it has the longest lead time
D5	**Hosting / production route:** AI Markets, CIP/HDP46, or a scheduled Starburst extract	Agree a target with the AI Markets team; keep the prototype local until then
D6	**Time and resources** for the next 6–8 weeks	Named time from Shadi plus a data engineer for feeds and entity mapping

#	Decision	Recommended answer
D7	**Predictive model** (Simonti's proposal): in parallel or after the pilot?	After: start with back-testing only (cheap), and model once the signals are proven

Notes space

Topic	Decision / comment	Owner	Date
D1			
D2			
D3			
D4			
D5			
D6			
D7			

Requirements summary and status

Sources:

- `attachments/requirements/Bond Radar Requirements.docx` (v1.1, 5 Nov 2026)
- the DCM meeting notes
- the comparison in `attachments/requirements/MEETING_ALIGNMENT_REVIEW.md`

Business objective

Give DCM bankers and originators a consolidated view of clients with potentially relevant bond-issuance signals, so they can prioritise proactive conversations. A predictive model is a possible later direction, not yet established as feasible.

Dashboard requirements

ID	Requirement	Status	Comment
DASH01	DCM prospecting dashboard bringing signals and client context together	[Yes] Prototype built	Self-contained HTML in the LAF/HSBC style; 3 clients
DASH02	Match external activity to HSBC clients and enrich with facility information	[Partial] Partial	Internal enrichment done. External news exists in the LAF board but is not yet combined with Bond Radar
DASH03	Include RCF information and upcoming debt maturity windows	[Partial] Partial	RCF/drawing context included; **maturity windows not yet built** (data available)
DASH04	Aim for daily data updates	[No] Not yet	Manual Starburst extracts; needs a production feed
DASH05	Dashboard as the primary channel (no email triggers)	[Yes]	Design decision followed
DASH06	Support prioritisation of clients	[Partial] Partial	Clients ordered by test candidates; no agreed score yet
DASH07	Resolve CME entitlement and MNPI before integrating call reports	[No] Open	Blocks SIG05 and now SIG07

Signal requirements (after the DCM meetings)

ID	Signal	Agreed definition	Data source	Status
SIG01	Material drawing	Any drawing over **EUR 50m** on any **Cat A** bank facility (RCF, term loan, bilateral); HSBC share and inferred total	CLO / LoanIQ + Facilities (Cat A)	Rule built; drawn field blank, FX/participation missing

ID	Signal	Agreed definition	Data source	Status
SIG02	New RCF / term loan / bridge	Dated by **internal credit approval date**	Facilities + Application Ratings	**Working:** 9 candidates
SIG03A	Swap roll on maturing debt	Roll of a swap tied to maturing debt (FX swaps first)	Derivatives trades	No source yet
SIG03B	New pre-hedge enquiry	Enquiry for a new pre-hedge swap before issuance	Not in markets systems; Bloomberg chat open	No source
SIG04	KYC onboarding / refresh	New entity or signatory KYC refresh	Party KYC	Export empty
SIG05	CME call-report keywords	"Acquisition", "drawing", "opportunistic", "liquidity"	CME	Excluded (MNPI)
SIG06	Covenant breach / pressure	Leverage within **0.5x** of the covenant maximum (e.g. >= 2.5x vs 3.0x)	Financial covenant tests	Rule built; no data
SIG07	Rating advisory	Requests recorded in **call reports**	CME	Blocked with SIG05
—	Number of investor sales	**Dropped**: a weak signal because HSBC initiates the interaction	—	Removed

Data / access requirements (from the meetings)

Need	Who	Status
Source and country for each credit signal; route to AI Markets	Roksana (CCM credit)	Partly explored. Credit data exists but the drawn amount, participation and covenant tests have not been located
LoanIQ as the RCF source	Credit / LoanIQ owners	CLO used as a proxy; the LoanIQ field is still needed
Completed DCM deals (2 years) and 2025 mandates	Simonti, Ayush	To review for back-testing
Dealogic historical issuance	DCM	Proposed for back-testing / modelling
GRADE historical credit time series	Luke Reader (GRA)	After the data need is clarified

Signal definitions — at a glance (rule version development-2)

Full definitions with status labels: `attachments/reports/SIGNAL_DEFINITIONS.md` and the *Definitions* sheet of `SIGNAL_OVERVIEW.xlsx`.

ID	Signal	Why it matters to DCM	How it is measured	What blocks a trigger today
SIG01	Material drawing on a Cat A bank facility	A client drawing on its bank lines needs cash; refinancing in the bond market may follow	Drawn amount now minus prior snapshot, for any Cat A facility (RCF, term loan, bilateral). **> EUR 50m** is material. HSBC share is a lower bound; inferred total = HSBC drawing ÷ participation	Blank drawn field in CLO (LoanIQ needed); FX source/date; participation share; validating the CLO ↔ Facilities ID link
SIG02	New RCF, term loan or bridge	New facilities are often refinanced in the bond market	**Credit approval date** (Application Ratings, linked by credit proposal serial) within 90 days	Credit team to confirm the approval relates to the new facility; product codes for RCF / term / bridge
SIG03A	Swap roll on maturing debt	Rolling a swap tied to maturing debt signals refinancing	Roll/novation of an existing swap (FX swaps first)	No derivatives trade source supplied
SIG03B	New pre-hedge swap enquiry	Pre-hedging is a strong pre-issuance indicator	Enquiry/pricing request for a new swap	Does not exist in markets systems; Bloomberg chat is an open idea
SIG04	KYC onboarding / signatory refresh	New issuing entity or signatory changes can precede a deal	KYC case purpose and date within a lookback	Target KYC export is empty; purpose codes undefined
SIG05	CME call-report keywords	Banker notes mention acquisition, drawing, liquidity	Keyword detection in GRB call reports	**Excluded:** MNPI and entitlements
SIG06	Covenant breach or pressure	Pressure can lead to refinancing or a hybrid	Leverage (net debt / EBITDA) **within 0.5x of the covenant maximum**; or a breach	No genuine financial covenant tests available
SIG07	Rating advisory request	Rare but very relevant to DCM	Requests recorded in call reports	Same CME dependency as SIG05

ID	Signal	Why it matters to DCM	How it is measured	What blocks a trigger today
CTX_UTIL	Utilisation (context)	Supporting view of facility usage	Utilised ÷ approved limit; > 70% flagged	Context only — not covenant pressure
CTX_CREDIT	Credit category and CRR (context)	Cat A status and credit quality	Facilities limit_cat, PVD category, Application Ratings CRR	Context only

Rules that apply to all signals:

- **Evidence, not alerts.** No trigger fires until the owner of a definition signs it off and its `definitions_verified` flag is switched on.
- **Missing data is not "no activity".** Empty or missing sources are shown in grey.
- **No hidden arithmetic.** There is no FX conversion without an agreed rate, no summing across sources or currencies, and no "best" CRR picked from competing ones.

Results and findings

Run `development/runs/aligned_20261105_004`: core assessment 3 Nov 2026, CRR assessment 4 Nov 2026. Detail is in `attachments/reports/` (`REVIEW.md`, workbooks, owner-review files).

Headline numbers

Measure	Value
Development records	631
Signal evidence (SIG01 8, SIG02 63)	71
Context records (utilisation 442, credit 118)	560
Test candidates (all SIG02)	9
Signals with no data yet	5 (SIG03A, SIG03B, SIG04, SIG06, SIG07)
Owner questions to resolve	44
Confirmed business triggers	0
Automated tests	87 pass

By client

Client	Live signal	Notable evidence
Vodafone (MG001356)	SIG02: **7 facilities approved 17 Sep 2026**: RDS ×2 (USD 75m, EUR 75m), GIS12 USD 250m, STR USD 20m, plus three small lines (CCP, ECC, USC; 125–200k each)	Two Cat A REV sub-limits; no drawing increase. Utilisation context peak 94.3% (FGTE, EGP)
Siemens Energy (MG102229)	SIG02: **1 facility approved 6 Oct 2026** (FGL, AED 40m, UAE)	REV sub-limit without a Cat A link. Competing CRRs on one CIN (2.1 / 3.1 / N/A). Utilisation context 76.8% and 74.2%
SoftBank (MG101624)	SIG02: **1 facility approved 17 Sep 2026** (FCL, USD 400m proposed limit, created 9 Jul)	**USD 179.7m drawn on a Cat A term loan**, but no prior snapshot to measure a drawing. A USD 200m sub-limit is unchanged and has no product code. Two utilisation ratios at 100%

The best example to show

SoftBank, facility 00010341075552511210201. Facilities records a new FCL facility with a USD 400m proposed limit: created 9 Jul 2026, approved by credit on 17 Sep 2026. The same ID appears in CLO as a Cat A term sub-limit with **USD 179.7m already drawn** in the 2 Nov snapshot. Independently, DRR shows a SoftBank FLNS exposure (DRR uid

995902483) with a **USD 400m limit and USD 179.7m utilised (44.9%)** on 2 Nov. These are the same amounts in a third source, matched on amounts only, not on IDs.

Together, these say "a new, large bank facility was approved and is substantially drawn." That is exactly the pattern Jerome described as a precursor to bond refinancing.

It is not a confirmed trigger yet. Three things are still needed:

1. the cross-source ID match must be validated
2. a prior snapshot is needed to measure the drawing
3. FX and participation are needed for the EUR 50m test

Findings that matter for the discussion

1. **The definitions are now clear; the data is the constraint.** Five of seven signals have no usable source. That is the main practicality question.
2. **SIG01, the signal Jerome stressed most, is blocked by one field.** CLO's default drawn amount is blank on every row. A LoanIQ drawn amount by facility, the HSBC participation share and an FX rule would unlock it.
3. **The approval date is not the creation date.** They match for only 9 of 50 facilities, so the credit team must confirm which date marks the approval of a *new* facility. One SoftBank facility only becomes a candidate under the approval-date rule.
4. **Cat A is usable.** 85 of 105 Facilities rows are CAT-A, and 3 of 5 CLO sub-limits match a Facilities ID. That is enough to filter drawings once the match is validated.
5. **Utilisation is not covenant pressure.** Five high utilisation ratios exist, but Jerome's covenant pressure needs leverage against the covenant maximum, and no covenant tests are available.
6. **Entity matching works for three clients but is manual.** The CIN, GID and PVD identifiers differ by source. Scaling to dozens of clients needs a reviewed mapping, which is the biggest hidden effort.
7. **Data freshness varies.** CLO and DRR are 2 Nov, Facilities 2 Nov, PVD 30 Sep (stale), Application Ratings 3 Nov. Daily refresh is not possible from manual extracts.

What changed from the previous version

	development-1	**development-2 (meeting-aligned)**
Records	626	631: all 626 carried forward, plus 5 new SIG01 comparisons
SIG01	3 REV comparisons	8: REV + TERM, two drawn fields, Cat A and EUR 50m test
SIG02 candidates	8 (creation date)	9 (approval date)
SIG06	442 utilisation rows	0: utilisation moved to context; covenant rule ready
SIG07	118 category/CRR rows	0: moved to context; source is call reports

Practicality assessment — can we build Bond Radar for DCM users?

Short answer

Yes, as a phased pilot, but not yet as a full production board.

- **The interface is not the risk.** It is built, it reuses the LAF board's design, and it can be extended quickly.
- **The value depends on data.** Today 2 of 7 signals have usable data and 1 produces candidates. A banker will only use the board if it regularly surfaces things they did not already know. In practice that means at least three working signals plus debt-maturity and news context.

What is proven vs. what is not

Proven by the prototype	Not yet proven
Internal sources can be extracted, linked to client groups and turned into auditable evidence	That signals **precede real issuances** (no back-test yet)
The DCM definitions can be encoded as testable rules (87 tests)	That data for SIG01, SIG03, SIG06 and SIG07 **exists and is accessible**
A single, offline, HSBC-style board can present signals, gaps and lineage	**Daily refresh** from production feeds
Missing data can be shown honestly, without false negatives	**Entity matching at scale** beyond three hand-checked clients
SIG02 credit approval dates can be sourced	That bankers will **use it weekly** and act on it

Signal-by-signal feasibility

Business value is from the DCM meetings. Effort is indicative relative sizing (S = days, M = weeks, L = months or governance-dependent).

Signal	Business value	Data today	Effort to production	Main blocker	Verdict
SIG02 New facility (approval date)	High	[Yes] Facilities + Application Ratings	S–M	Credit-team confirmation; product dictionary	**Build now** (MVP anchor)
Debt-maturity windows (DASH03)	High (classic refinancing trigger)	[Yes] Facilities / CLO maturity dates	S	None material	**Build now** (quick win)

Signal	Business value	Data today	Effort to production	Main blocker	Verdict
External news (from LAF)	Medium–High	[Yes] Refinitiv in LAF board	S–M	Reuse and entity matching	**Reuse** in Phase 1
SIG01 Cat A drawing > EUR 50m	**Very high** (Jerome's priority)	[Partial] CLO drawn field blank	M	LoanIQ drawn by facility, participation share, FX rule	**Build after one data request**
SIG03A Swap roll	Medium–High	[No]	M	Derivatives trade source / owner	**Request source**
SIG06 Covenant pressure	High (hybrid angle)	[No]	M–L	Financial covenant tests may only exist in credit papers	**Confirm a source exists** first
SIG04 KYC	Medium (noisy)	[No] Empty export	M	Known case and purpose definitions	**Retry with a known case**
SIG05 / SIG07 Call reports	High	[No]	L + governance	MNPI, entitlements, information barriers	**Start governance now**; build later
SIG03B Pre-hedge enquiry	High	[No] Not captured anywhere	L	New capture process or chat analytics + compliance	**Park** for now

The real cost drivers (beyond the dashboard)

1. **Production data feeds.** Replace manual Starburst copy/paste with scheduled, owned extracts (or AI Markets ingestion). This is a prerequisite for daily or weekly refresh.
2. **Entity resolution.** CIN, GID and PVD identifiers differ by source and country. Three clients were mapped by hand. Twenty to fifty clients need a maintained, reviewed mapping table. This should be shared with LAF, which has the same problem.
3. **Definition ownership.** Every rule needs a named owner to sign off: credit for SIG01/SIG02, markets for SIG03, risk for SIG06. Without sign-off, nothing can be shown as a trigger.
4. **Governance.** MNPI and entitlements for call reports, permitted use of KYC and credit data, and the information barrier between DCM (private side) and other users.
5. **Operating model.** Someone must run the refresh, handle data breaks and keep mappings current. A pilot can live with a person; production needs a team or platform.

Options

Option	Description	Pros	Cons
A. Continue as a prototype	Keep developing on 3 clients until all data is found	Low cost	No user feedback; risk of building in a vacuum
B. Phased pilot (recommended)	MVP for 20–30 IG Cat A clients with SIG02 + maturity windows + news, adding SIG01 once LoanIQ data lands; weekly refresh; 3–5 bankers; back-test in parallel	Real feedback early; proves value with evidence; data requests get priority because there is a user	Needs sponsor support for data access and some engineering time
C. Pause	Wait until all sources are secured	No wasted effort	Momentum lost; data owners have no reason to prioritise

Recommendation (Option B) with exit criteria

Phase 1 pilot (indicative 6–8 weeks after data access is confirmed):

Scope

- 20–30 IG Cat A clients agreed with Jerome
- 3–5 DCM originators as users
- weekly refresh

Content

- SIG02 (approval date)
- debt-maturity windows (< 12m, 12–24m)
- LAF news feed
- SIG01 as soon as LoanIQ drawn amounts and participation arrive
- coverage gaps shown explicitly

Back-test in parallel

- Using the completed-deals file (2 years) and Dealogic: for each past issuer, did SIG01, SIG02 or a maturity window appear 3–12 months before the deal?
- This is the cheapest way to prove or disprove value before scaling.

Exit criteria to decide on Phase 2

Test	Measure
Value	Back-test shows signals preceding a meaningful share of past issuances
Use	Pilot bankers use the board weekly and log at least some conversations it prompted
Data	Feeds for at least 3 signals are owned and refreshing

Test	Measure
Governance	A decision on CME call reports, and sign-off of the SIG01 and SIG02 definitions

Other considerations worth raising

Area	Consideration
Prove value before scaling	Back-testing against historical DCM mandates is cheap and turns a nice prototype into a business case. Note that HSBC-won deals understate opportunity; Dealogic adds deals HSBC did not win
Alert fatigue	Thresholds (EUR 50m, Cat A, 90 days) keep noise down. Start conservative and measure how many signals per client per month the bankers find useful
Prioritisation / scoring	Bankers will ask "who first?" Begin with a transparent rule-based order (number and strength of signals) before any predictive score
Explainability	Every cell already links to its source record. Keep this: it is what makes bankers trust the board
Missing ≠ no activity	Keep data gaps visible (grey cells). A silent gap is worse than a visible one
Reuse with LAF	Same style, same entity-matching need and same news feed. One platform with two views (LAF and DCM) is cheaper than two boards
Hosting	Agree early where the board lives (AI Markets, an internal web host, or a shared drive HTML for the pilot) and who can see it (entitlements)
MNPI / information barriers	DCM is private-side. Confirm who may see credit and KYC data on the board before widening access
Model risk	Rule-based signals are simple. If a predictive score is added later, it will need model-governance review
Change management	Agree how bankers record "contacted / not relevant" so the board learns and value can be measured
Data quality	Blank fields (CLO drawn amount), placeholders (`0` approval dates) and stale sources (PVD at 30 Sep) are real. Freshness labels must stay on the board

Risks

Risk	Likelihood	Impact	Mitigation
Key data (LoanIQ drawn, covenants, derivatives) not accessible	Medium	High	Manager sponsorship; start with signals that already work
Signals do not precede issuance	Medium	High	Back-test before scaling
Entity mapping effort underestimated	High	Medium	Limit the pilot to 20–30 clients; share the mapping work with LAF

Risk	Likelihood	Impact	Mitigation
CME/MNPI review takes months	High	Medium	Start now; do not make Phase 1 depend on it
Pilot depends on one person	High	Medium	Document the runbook (exists), add a data engineer, agree hosting
Bankers do not adopt it	Medium	High	Co-design with Jerome; keep it small and relevant; measure use

Next steps and roadmap

All dates are indicative and depend on the decisions in the meeting and on data access.

Immediately after the meeting (next 2 weeks)

#	Action	Owner	Depends on
1	Share the meeting outcome and the alignment review with Simonti and Jerome; confirm the pilot client list and pilot bankers	Shadi	D1, D2
2	Send the data requests to the credit team, sponsored by the manager: - **LoanIQ drawn amount by facility** (current + prior) - **HSBC participation share** - **FX rate source/date** - **financial covenant tests** (net debt/EBITDA actual vs maximum)	Shadi → Roksana / credit	D3
3	Ask markets data owners for **derivatives trades** (FX swaps first) for SIG03A	Shadi / manager	D3
4	Credit team to confirm SIG02: is `application_ratings.approval_dt` the approval of the new facility? Which product codes are RCF / term / bridge?	Credit team	Owner-review file
5	Validate the SoftBank example (same facility ID across Facilities and CLO; prior drawing)	Shadi + credit	—
6	Open the **CME call-report governance** conversation (MNPI, entitlements)	Manager	D4
7	Obtain the **completed DCM deals file** (2 years) and the 2025 mandates for back-testing	Simonti / Ayush	—
8	Agree the hosting / production route with the AI Markets team	Manager / Shadi	D5

Phase 1 — Pilot MVP (indicative 6–8 weeks after data access)

Workstream	Deliverable
Client scope	Reviewed entity mapping for 20–30 IG Cat A clients (shared with LAF)
Signals	SIG02 (approval date) live; SIG01 once LoanIQ data arrives; SIG03A if the trade source is found
Context	Debt-maturity windows (< 12m, 12–24m); LAF news feed (Refinitiv); utilisation and CRR context

Workstream	Deliverable
Board	Pilot version of the dashboard with a client search, a "contacted / not relevant" feedback field and a weekly refresh
Back-test	Report: share of past issuances with a signal 3–12 months before the deal
Governance	Definitions signed off for SIG01/SIG02; CME decision path agreed

Exit review: compare the results with the criteria in `06_PRACTICALITY_ASSESSMENT.md`: value, use, data and governance.

Phase 2 — Scale (next quarter, if Phase 1 passes)

- Automated extracts and a daily refresh for the signals that have feeds
- Expansion to the wider IG client list
- Add SIG06 (covenant pressure) and SIG04 (KYC) when their sources are confirmed
- SIG07/SIG05 via CME if governance allows
- Combine the LAF and DCM views on one platform
- Simple transparent priority score

Phase 3 — Predictive exploration (optional)

- Build on the back-test: use historical signals before past issuances, plus GRADE time series (Luke Reader, GRA) and Sergey's loan-prediction experience
- Only proceed if Phase 1 and 2 show the signals carry information
- A score would require model governance

Technical next steps already prepared

- The engine already holds the agreed rules. Each needs only a data feed and an owner sign-off (switching its `definitions_verified` flag on).
- `development/NEXT_STEPS.md` lists the exact data requests and the rebuild commands.
- Owner-review files (`attachments/reports/owner_review/`) contain the 44 specific questions for source owners.
- Still to build in code:
  - debt-maturity windows on the board
  - a feedback field
  - a client search over a larger client list
  - a scheduled refresh once feeds exist

Likely questions and suggested answers

Q1. So does it work?

Yes, end to end on real data for three clients. The engine extracts, links, tests and explains every record, and the board presents it. What is limited is the *data*: one signal (SIG02) produces candidates today. SIG01 is one data field away from working.

Q2. Why only one live signal after all this work?

Most of the work was making the data trustworthy: identity matching across CIN, GID and PVD, de-duplication, snapshot selection, lineage, and honest handling of missing data. That foundation is reusable. The missing pieces are sources nobody has supplied yet:

- the LoanIQ drawn amount
- derivatives trades
- covenant tests
- CME call reports

Q3. Is anything here actionable for a banker today?

Potentially the SoftBank case. A new USD 400m facility was approved by credit on 17 Sep 2026. The same facility ID shows USD 179.7m drawn as a Cat A term loan, and DRR shows the same USD 179.7m of USD 400m utilised. Separately, Vodafone has 7 facilities approved on 17 Sep. Both need validation with the credit team before anyone acts on them.

Q4. How do we know these signals actually predict bond issuance?

We don't yet. That is why the recommendation includes a back-test against the completed-deals file and Dealogic: did the signals appear 3–12 months before past issuances? It is cheap and it gives the business case.

Q5. How long would a real version take?

The board itself takes days to weeks; it already exists. The timeline is driven by data access and entity mapping. Indicatively, a 20–30 client pilot takes 6–8 weeks *after* LoanIQ and credit data access is granted. A production rollout is a further quarter. CME call reports depend on a governance review that could take months.

Q6. What do you need from me?

- Sponsorship of the data requests (credit, LoanIQ, markets).
- A decision on the pilot scope.
- Starting the CME governance conversation.
- Time and a data engineer for 6–8 weeks.
- Agreement on where the board will live (AI Markets).

Q7. Can this be automated daily, as Jerome wants?

Not with manual Starburst extracts. It needs scheduled extracts or AI Markets ingestion, owned by a data team. Phase 1 can be weekly; daily is a Phase 2 goal.

Q8. Is there any compliance / MNPI risk?

The board shows internal credit data to DCM bankers, who are private side; that needs confirmation of permitted use and entitlements. CME call reports carry explicit MNPI concerns; they are excluded until governance agrees a route.

Q9. Why not just add an AI model to predict issuers?

Without proven signals and history, a model would be guessing. The back-test in Phase 1 produces exactly the labelled history a model needs. If it shows signal, Phase 3 can explore a score (Simonti's approach), with model governance.

Q10. How does this relate to the LAF board?

Same design, same entity-matching problem, same news feed. The sensible target is one platform with an LAF view and a DCM view, sharing the client mapping and the data feeds.

Q11. What if the data owners can't provide the data?

Then the board remains a two-signal tool (new facilities plus maturity windows, plus news). That may still be useful to DCM, but less differentiated. Knowing this early is valuable in itself; the pilot forces the answer.

Q12. What are the main risks?

Risk	Mitigation
Data not accessible	Sponsorship
Signals don't predict issuance	Back-test
Mapping effort	Limit the scope; share the work with LAF
CME delays	Decouple CME from Phase 1
Key-person dependency	Data engineer and documented runbook
Adoption	Co-design with Jerome

Q13. What has changed since the last meetings with DCM?

All six decisions from those meetings are implemented, and every change is documented:

- the broader Cat A drawing definition with the EUR 50m threshold
- the approval date for bridges
- the two pre-hedging signals
- covenant pressure within half a turn
- call reports for rating advisory
- investor sales dropped

Q14. How confident are you in the numbers?

They are reconciled. All 626 earlier records map forward and the 5 new ones are explained. The workbook counts are formulas, and 87 automated tests pass. The caveat:

these are development links between sources that still need owner confirmation, as listed in the 44 owner questions.